COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 03/ 2001

ESTI MATE SUMVARY 12: 39: 36
CONTI D C13307 ESTI MATE NO 0001 PROG SPEC YR 1999
PCN: 13307-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON; TIME CHARGED: 14.5 DAYS TI ME ALLOW 50 WORK DAYS
US6- SH119 ROCKFALL M TI GATI ON PERCENT TIME:  29.00 ORI G TI ME ALLOW 45 WORK DAYS
PROJECT NO STA 119A- 045
US6- SH119 ROCKFALL M TI GATI ON
NAME OF ROAD:
PROJECT COUNTI ES: G LPIN
CONTRACTOR:
YENTER COVPANI ES, | NC. PAY PERI OD ENDI NG 12/ 31/ 2000 DATE TI ME STARTED 11/27/2000
20300 W HI GHVAY 72 DATE LET 10/ 26/ 2000 DATE WORK BEGAN  11/27/2000
DATE AWARDED 11/ 02/ 2000 DATE TI ME STOPPED 02/28/2001
DATE CONTRACT EXECUTED  11/27/2000 DATE ACCEPTED 02/ 28/ 2001
ARVADA CO 80007 303/ 279- 4458 DATE NOTI CE TO PROCEED 11/ 27/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 288, 513. 81 PARTI Cl PATI NG $ 64, 309. 71 $ 64,309. 71
AWARD PRQJECT AMI:  $ 308, 946. 51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 22.29% TOTAL EARNI NGS 64, 309. 71 64, 309. 71
FUNDS AVAI LABLE: $ 224,204.10 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 64,309. 71 64, 309. 71
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -867. 15 -867. 15
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 63, 442. 56 63, 442. 56
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 63, 442. 56 63, 442. 56
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 63, 442. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 626- 00000

0010

630- 00000

0015

630- 00002

0020

630- 00007

0025

630- 80001

0030

630- 80341

0035

630- 80342

0040

630- 80343

0045

630- 80344

0050

630- 80359

0055 630-80360

C13307

13307-BI D
STA 119A- 045

| TEM
DESCRI PTI ON

MOBI LI ZATI ON

*FLAGG NG

*TRAFFI C CONTROL SUPERVI SOR

*TRAFFI C CONTRCL | NSPECTI ON

*FLASH NG BEACON ( PORTABLE)

* CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A)

* CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B)

* CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q)

* CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL)

*PORTABLE MESSAGE S| GN PANEL

*DRUM CHANNELI ZI NG DEVI CE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
LS 0.500
13, 000. 00000 0.500
310. 500 0. 000
HOUR 115. 500
30. 25000 115. 500
22.000 0. 000
DAY 11. 000
305. 00000 11. 000
58. 000 0. 000
DAY 13. 000
125. 00000 13. 000
4.000 0. 000
EACH 1. 000
900. 00000 1. 000
2.000 0. 000
EACH 1. 000
50. 00000 1. 000
18. 000 0. 000
EACH 6. 000
75. 00000 6. 000
6. 000 0. 000
EACH 3. 000
75. 00000 3. 000
0. 000 0. 000
SF 0. 000
55. 00000 0. 000
19. 000 0. 000
DAY 11. 000
190. 00000 11. 000
26. 000 0. 000
EACH 9. 000

65. 00000 9. 000
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CONTI D: C13307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13307-BI D ESTI MATE RUN 01/ 03/ 2001
PRQJECT: STA 119A- 045 ESTI MATE NO 0001 12: 39: 36

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630-80380  *TRAFFI C CONE 75. 000 0. 000
EACH 37.500 562. 50
15. 00000 37.500 562. 50
0065 700-70010 F/ A M NOR CONTRACT REVI S| ONS 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0070 700-70022 F/ A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0075 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 98, 277.63 % 19, 836.38 $ 19, 836. 38
CAT NO0201 ROADWAY - SITE 1
0080 202-00250 *REMOVAL OF PAVEMENT NARKI NG 665. 000 0. 000
SF 347. 000 1,179. 80
3. 40000 347.000 1,179. 80
0081 202-00220 REM ASPHALT MAT (COH4) 1, 409. 000 0. 000
sy 0. 000 0.00
3.85000 0. 000 0. 00
0085 203-01500  BLADI NG 0. 000 0. 000
HOUR 0. 000 0.00
110. 00000 0. 000 0. 00
0090 203-02300 ROCK SCALER 92. 000 0. 000
HOUR 92. 000 4,115.16
44. 73000 92. 000 4,115. 16
0095 208-00020 SILT FENCE 700. 000 0. 000
LF 700. 000 2,170.00
3.10000 700. 000 2,170. 00
0100 211-01200 ROCK ANCHOR 2, 200. 000 0. 000
LF 0. 000 0.00
16. 75000 0. 000 0. 00




CONTI D: C13307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13307-BI D ESTI MATE RUN 01/ 03/ 2001
PRQJECT: STA 119A- 045 ESTI MATE NO 0001 12: 39: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 ROADWAY - SITE 1
0105 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
180. 00000 0. 000 0. 00
0110 607-55100 W RE MESH 12, 800. 000 0. 000
SF 0. 000 0. 00
1. 10000 0. 000 0. 00
0115 607-55101  CABLE NET 22, 130. 000 0. 000
SF 0. 000 0.00
3.21000 0. 000 0. 00
0120 612-00001  DELI NEATOR (TYPE I) 6. 000 0. 000
EACH 3. 000 54. 00
18. 00000 3. 000 54. 00
0125 612-00002  DELI NEATOR (TYPE I1) 1. 000 0. 000
EACH 1. 000 18. 00
18. 00000 1. 000 18. 00
0130 612-00003  DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0131 613-15000 FLOODLI GHT FLOODLI GHT (CO#2) 1. 000 0. 000
EACH 0. 000 0.00
2, 250. 00000 0. 000 0. 00
0135 621-00450 *DETOUR PAVEMENT 1, 587. 000 0. 000
sy 1, 587. 000 26, 201. 37
16. 51000 1, 587. 000 26, 201. 37
0140 627-00005  *EPOXY PAVEMENT MARKI NG 10. 000 0. 000
GAL 0. 000 0.00
336. 00000 0. 000 0. 00
0145 627-00011  *PAVEMENT MARKI NG PAI NT ( WATERBORNE) 35. 000 0. 000
GAL 20. 000 5, 600. 00
280. 00000 20. 000 5, 600. 00
0150 630-80370 CONCRETE BARRI ER ( TEMPORARY) 200. 000 0. 000
LF 100. 000 1, 300. 00
13. 00000 100. 000 1, 300. 00



CONTI D C13307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13307-BI D ESTI MATE RUN 01/ 03/ 2001
PRQJECT: STA 119A- 045 ESTI MATE NO 0001 12: 39: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 ROADWAY - SITE 1

0155 630-85006 | MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 1.000 0. 000
( TEMPORARY)
EACH 0.500 2, 100. 00
4, 200. 00000 0.500 2, 100. 00

CAT 0201 CURRENT AMI $  184,475.48$ 42,738.33% 42,738. 33
CAT NO0202 ROADWAY - SITE 2

0160 203-01500 BLADI NG 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0165 203-02300 ROCK SCALER 90. 000 0. 000
HOUR 0. 000 0. 00
44.73000 0. 000 0. 00
0170 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
CAT 0202 CURRENT AMT $ 4,025.70 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0175 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1.000 1, 600. 00
0180 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 135. 00
135. 00000 1. 000 135. 00
CAT 0400 CURRENT AMT $ 1,735.00 % 1,735.00% 1,735.00

PROJECT TOTAL CURRENT AMI $ 288,513.81 % 64,309.71% 64,309. 71



